
Via Email (werner.leah@epa.com) 

May 13, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 

Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
April 2022 Monthly Progress Report #096 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrat ive Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the April 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 

j/)J((~ 
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 

GDL Technical Committee 

https://demaximisinc.sharepoint.com/sites/Projects2/Shared 0ocuments/Active/3237 + Gary Development Landfi ll/07 Monthly Progress Reports/MPR096 (April 2022).docx 
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MONTHLY PROGRESS REPORT - #096 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: April 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On April 26, 2022; representatives for the United States Environmental Protection Agency 
(USEPA), the Indiana Department of Environmental Management (IDEM) and the Settl ing Work 
Parties (SWPs), participated in a web-based meeting to discuss USEPA's March 22, 2022 draft 
memo outlining USEPA concerns related to Site groundwater and the Feasibility Study (FS), 
dated June 9, 2021. An advance copy of the proposed slide deck for the above referenced 
meeting was provided to USE PA on April 20, 2022. 

• Weaver Consultants, on behalf of the SWPs, continued preparing a summary documenting an 
inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as 
part of the Remedial Investigation (RI). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Continue discussions with USEPA regarding draft FS and groundwater evaluations. 

• Coordinate with USEPA and IDEM and arrange for the off-Site disposal of liquid IDW drums 
staged on-Site . 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 
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